STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CiA 205

RECEIVED - page
<Y, CF PUBLIC WCRKS

FOR THE MONTH OF February 2009
Date:
CONTRACTOR: A & B Electric Co., Inc.
ADDRESS: 91-607 Malakole Rd. Contract No.

City, State ZIP: Kapolei, HI 96707 DAGS Job No.

February 26, 2009

57354

12-20-2622

PROJECT TITLE: Hawaii State Hospital Generator Improvements BuifdinLB
CONTRACT g:-'ca INSPECTION BRANCH USE
A —— I | SUBMITTAL REGISTER [} COMMENGEMENT REQUIREMENTS
Basic Contract Amount $ 24,996.00  |pue MONTHLY:
{ ] PROJECT SCHEDULE - INITIAL & ONGOING
{ 1 DALY REPORTS | ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS 1 /7 conTRACT NuMBER 1] PROJECT NAME & LOCATION
Total § - [ A AL SIGNATURES
Adjusted Contract Amount $ 24,996.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 24,996.00 $ - $ 24,996.00
| ¥ Sok g0 ¥ (249,90 ¥
Retained 2:50% 52490 $ - % ~S2A4 80—
Amount Subject to Payment $ %w 3'/ $ - $ Z, 7“. el
Payments to Date % - $ - $ -
Payments Now Due $ 24T $ - $ 5371
fa)rr:?entNo. I V4 F 23742 4 413 7% 20 [y
emarks:

his request

N 7o/

Mmje«:l nspector or Engineer Dale:

2. 1 zenify that tha above bill 1s eaffect, just, that payment has mat beon received, 2nd alf payrol
affidavits have been submined, are Cufrent, or proger deductive exclusions have been made 1o

’,/ 5 P S NS

_7 //# A & B Electric Co., Inc.
8 Name of Contractor
y ]

T

JUL - 6 4/25/ %\

Sranch Chief or District Engineer

State Pulic Works Adraristrator

The Public Works Administrator certifies
that change orders have been issued and the
work performed.

Late:

By signature / Title: Preswdent

Sate:

Cate 2.2608




DPW-CIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2009

Contract No.: 57354

CONTRACTOR: A & B Electric Co., Inc,
PROJECT TITLE: Hawaii State Hospital Generator improvements Building  DAGS Job No.: 12-20-2622
o]
% CONTRACT]
g LICENSE BASIC CONTRACT] COMPL. RETN; AMOUNT]
O |PRIME CONTRACTOR  [TRADE NO, AMOUNT] TO DATE}% CMPL h/?_ﬁ RETAINED! f
o i d 4 PO
A & B Electric Co., Inc. Etectrical C-13706 §24,996 $24.596 | 100.00% | b0tk © 3 A
SUB-
CONTRACTI
LICENSE BASIC SUB-CONTRACT] COMPL. RETNI AMOUNT]
SUBCONTRACTCR TRADE NO. AMOUNT TO DAT%_% CMPL | RETAINED
HDIV/AO! 0% 50
HOVO! 10% $0
HOIVIO! 10% 30
HOIVIO! 10% $0
#DIN/O 10% §0
H#DIVAOE 10% $0
#DIV/O! 10% 50
HDIVIO! 10% $0
HDIVIO! 10% 30
#DIV/O! 10% 30
HDIVIOH 10% 50
#DIV/aL 10% $0
HDIVIO! 10% $0
HDIVIO! 10% 30
HDIV/O! 10% 50
HDIVIOH 10% $0
#HDIV/O! 10% 30
HOIVO! 0% 30
Total Retained from Subs 3018

|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

1 certify that the above retentions are correct for this request.

A & B Electric Co,, Inc.

Name of Contractor
F g

NIV s
Y A =

By Signature

NOTE:

Columnar totals shall be equal in dollar vaiue to that on

the Monthly Estimate Sheet

Daste 2-26-09

$’ 11¥q, ya

Checked/Verifled by:

i

indtial - Project Inspector or Engloeer




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 1

BILLING MONTH: February-09

PROJECT TITLE: HAWAII STATE HOSPITAL - BUILDING B, GENERATOR

DAGS JOB NQO.: 1 2-20-2622

Monthly Payment Slip

IMPROVEMENTS

CONTRACTOR: A & B ELECTRIC CO. INC.

VENDOR CODE: 20061800

CONTRACYT NO.: 57354

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
o1 BO6-413M $24,996.00 $1,249.80 $23,746.20
Totals: $24,996.00 $1,249.80 $23,746.20
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BO6-413M $0.00 $0.00 $0.00
Totals: | J
Grand Total: $24,996.00 $1,249.80 ‘ . $23,746.20 |
7/8/2009
DATE

‘ (This Section for Administrative Services Office Use Only)

" Vendor Code 20061800
;i Cost Code 3A1

Voucher No. L uie

| Verified By [ lis




